# 3<sup>RD</sup> FLOOR MEN'S RESTROOM

#### **RENOVATION OF 3RD FLOOR MEN'S RESTROOM**

VENDOR	DESCRIPTION	INVOICE #	INVOICE DATE	A	MOUNT
NEIGHBORGALL	RENOVATION OF 3RD FLOOR MEN'S RESTROOM	CHANGE ORDER 12	11/22/2011	\$	38,887.00

\$ 38,887.00



## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 012	OWNER:		
WV Supreme Court of Appeals State Capitol-Building 1, Room E-100	DATE: November 22, 2011	ARCHITECT:		
Charleston, WV 25305		CONTRACTOR:		
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:	FIELD: □		
Neighborgall Construction	CONTRACT DATE: December 19, 2008	OTHER:		
1216 Seventh Avenue P.O. Box 281 Huntington, WV 25705-0281	CONTRACT FOR: General Construction	Official		
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute See Attached Exhibit 'A'.	OWS: d amount attributable to previously executed C	Construction Change Directives)		
The original Contract Sum was The net change by previously authorized C The Contract Sum prior to this Change Or The Contract Sum will be increased by thi The new Contract Sum including this Cha	\$ 876,156.00 \$ 1,025,533.80 \$ 1,901,689.80 \$ 259,541.00 \$ 2,161,230.80			
The Contract Time will be increased by Zo The date of Substantial Completion as of t	ero (0) days. he date of this Change Order therefore is Septe	ember 15, 2009		
Guaranteed Maximum Price wh the cost and time have been agre	ot include changes in the Contract S ich have been authorized by Const eed upon by both the Owner and Co persede the Construction Change D	ruction Change Directive until ontractor, in which case a		
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER	₹.		
Silling Associates, Inc. ARCHITECT (Firm name)	Neighborgall Construction CONTRACTOR (Firm name)	WV Supreme Court of Appeals OWNER (Firm name)		
405 Capitol Street, Upper Atrium Charleston, WV 25301	1216 Seventh Avenue P.O. Box 281 Huntington, WV 25705-0281 ADDRESS WIR. M.	State Capitol-Building 1, Room E-100 Charleston, WV 25305		
BY (Signature)  Edward E. Weber, AIA, LEED AP	BY (Signature)  David R. McCarty	Steven D. Canterbury		
(Typed name)	(Typed name)	(Typed name)		
11/22/11	11 /23 /II	12-5-11 DATE		

## WV SUPREME COURT OF APPEALS CHANGE ORDER #12

### EXHIBIT 'A'

Item #1: 4th Floor Library- Law Offices

- a. Original budget estimate dated June 3, 2011 was \$100,489.00 and included renovations of 8 offices.
- b. Final construction cost is \$92,712.00 and included renovation of 10 offices.

Item #2: Radiator Covers

- a. Original budget estimate dated June 3, 2011 was \$2,867.00 each.
- b. Final construction cost is \$28,670.00 and included covers for 10 offices.

Item #3: 3<sup>rd</sup> Floor Men's Restroom

- a. Original budget estimate dated June 3, 2011 was \$59,178.00.
- b. Final construction cost is \$38,887.00.

Item #4: Saferoom

- a. Original budget estimate dated June 3, 2011 was \$105,315.00.
- b. Final construction cost is \$98,513.00.

Item #5: Additional work in Conference Room for ceiling painting.

a. Final construction cost is \$759.00.

Total additional cost of Change Order #12: \$259,541.00



405 Kapitol Street, Upper Atrium - Charleston, West Virginia, 25301

p 1.304.345 0565 f 1.304.345.1532 www.silling.com

November 22, 2011

Mr. Steven D. Canterbury Supreme Court of Appeals State Capitol Building 1, Room E-100 Charleston, West Virginia 25305

Re: WV Supreme Court of Appeals Change Order #12

Dear Steven:

Enclosed are three copies of Change Order #12 for renovations to the 4<sup>th</sup> Floor Library Law Offices, radiator covers, 3<sup>rd</sup> Floor Men's Room, Saferoom and Conference Room painting. Once executed, please forward one copy to Mr. David R. McCarty at Neighborgall Construction, and one to Silling Associates.

If you have any questions please feel free to contact me.

Singerely,

Edward E. Weber, AIA, LEED AP

SILLING ASSOCIATES, INC.



The Culture Center 1900 Kanawha Blvd., E. Charleston, WV 25305-0300

#### Randall Reid-Smith, Commissioner

Phone 304.558.0220 • www.wvculture.org Fax 304.558.2779 • TDD 304.558.3562 EEO/AA Employer

June 9, 2011

Mr. Steve Canterbury WV Supreme Court 1900 Kanawha Boulevard East State Capitol Charleston, WV 25305

RE: Capitol Building Commission approvals

Dear Mr. Canterbury:

In a meeting of the Capitol Building Commission on June 8, 2011, the commission approved your request to move ahead with the Supreme Court's revised renovation plan for the third (3<sup>rd</sup>) floor east wing men's room. It was also noted in the meeting that you would not go ahead with this project unless the proper Vitrolite replacement was found. A motion was made by commission secretary, David Marshall to grant approval to go with the revised proposal. The motion was seconded by Secretary Robert Ferguson, Department of Administration and the motion carried unanimously.

Additionally, the commission approved your request to clean the Tennessee Marble in the east wing, first (1<sup>st</sup>) floor hallway of the Capitol building. Although the original request was to have the marble walls cleaned and polished, the commission moved to approve the marble being cleaned and honed, as was done when the building was completed. A motion was made by commission secretary, David Marshall to approve the revised plan to clean and hone the Tennessee marble in the east wing of the Capitol. The motion was seconded commissioner member, Greg Barton and the motion carried unanimously.

If you have any questions or require additional information you may contact me at 558-0220, Extension 112.

Randall Reid-Smith

Commissioner

RECEIVED
WY SUPREME COURT

JUN 1 0 2011

ADMINISTRATIVE OFFICE

57--000006