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RENOV  ATION  OF 3RD FLOOR  WOMEN'S  RESTROOM

VENDOR DESCRIPTION INVOICE  #

INVOICE

DATE

NEIGHBORGALL ORIGINAL  CONTRACT  PRICE

NEIGHBORGALL NEW  LAV  ATORIES,  SOAP DISPENSERS,  PAPER TOWEL  DISPENSERS

NEIGHBORGALL STAINLESS  STEELTRASH  RECEPTABLE

NEIGHBORGALL REFINISH  RESTROOM  DOOR

AMOUNT

CHANGEORDER9  8/4/2010  S 67,462.00

CHANGEORDERII  12/9/2010  S 8,957.00

CHANGE  opocs  Il  12/9/2010  S 410.00

CHANGE  ORDER  11  12/9/2010  S 896.00

S 77,725.00
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!IAIA  Document,G70'l"-2001

Change  Order

PROJECT  (May  and  address):

WV  Supreme  Court  of  Appeals

State  Capitol-Building  1, Room  E-100

Charleston,  WV  25305

TO CONTRACTOR  (Name  and  address):

Neighborgall  Construction

1216  Seventh  Avenue

P.0.Box281

Huntington,  WV  25705-0281

DATE: August  4, 2010

AFICHITECT'S  PROJECT  NUpElER:

CONTRACT  DATE: Decemberl9,  2008

CONTRACT  FOR: General  Construction

.,'OWNER: €

ARCHITECT@
CONTRACTOR:  []

FIELD:  [1

OTHER:  €

THE CONTRACT  iS CHANGED  AS FOLLOWS:

(Include,  whereapp[icable,  any'gtriisputed  amountalh4butable  topreviomly  execztted  Construction  Change  Directives)
See Attached  Exhibit  'A'.

The  origini  Contract  Sum  was

The  net change  by  previously  authorized  Change  Orders

The  Contract  Sum prior  tothis  Change  Order  was

The  Contract  Sum  w'll  be ingeased  by  this  Change  Order  in the  amount  of

The  nety  Contract  Sum incl'uding  this  Change  Order  wi)l  be

876,156.00

897,722.18

1,773,878.18

67,462.00

1,841340.18

The  Contract  Time  will  be increased  by  Zero  (O) days.

The  date of  Substantial  Completion  as ofrhe  date of  this  Change  Order  therefore  is September  15, 2009

NOTE: Tins Change  Order  does not  include  changes  in the Contract  Sum,  Contract  Time  or

Guaranteed  Maxii'num  Price  which  have been authorized  by Construction  Change  Directive  until

the cosi andtiine  have been agreeA  upon  by both  the Ovme,r and Contractor,  in which  case a

Change  Order  is executed  to supersede  the Construction  Change  Directi've.

NOT VALID uNTll SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

IVV  Supreme  Court  of  Appeals

OWNER

AIA Document  Ci'7aal "  -  200t  Copyright@ 1979. 1987, 2000 and 2001 by The American Institute of Architects. All rights  reserved.  WAfXlk'G:  Thts  Aljf
DogtuftntbproteetaabytJ.3.cop5rtght!'awand  IntamafjonalTreatieis.Uputhod rejirodustienordtstrihutfopof$ta  AiA'  Dpciimept,  oraqy
ponlgn  o!it,  maymu{t  Ia a*yer*  dvll  andcrrmliial  penaltJas,md.wil!  be pyat@cujedto  th*iitmum  amntpbsbibi*  undirthe  fais-This doclimentwas
pioduced by AIA sofbgare at 08:16:4'l on OS/04/20'l O under Order No.9l  52e82467'l  whk.h expires on 04/02/201 *, and is not for resale.
User Notes: (1970228281)

I
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WV  SUPREME  COURT  OH,APPEALS
CHANGE  ORDER  #9

EXHIBIT  '  A'

See attached  Contractor's  itemized  cost  breakdoi'vn.
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Neighborgall  Construction  CO.
ChhlOrda""l

Standard  Estimate  Report

10-039  WVSC  3rd  Ffr  ToiJe

Page  I

7/6/2010  9;52  AM

Projetl  name

Estimator

Labor  rate table

Equlpment  rate  table

Bid date

Report  format

ICI-039 WVSC  :ad FlrToile

Neil Dlal

CHAS '10 Act

Equlpmenl  Rates  200s

2R)O PM

Soried  by 'Group  phase/Phase'

' € etall' summaiy
Allocate  addons

Round unit pilces

Combine  items
Round quantities

56--000005



Naighborgall  Construction  Co.

Item Description Takeoff  Qty

Standard  Estimate  Report

'10-039 WVSC  3rd  Flr  Toile

Page  2

716/2010  9:52  AM

Amount  Amount  Amount  Name  Amount  Amount  unitCost  Amount

I.OOO GENERAL  REQUjREMENTS

tlltl

i.146

8upertntendent

OO Carpenter  Superlnfendent

!luperlntendent

173.00  Leborhours  

Trucking

00  Ttucking  (6hrs{week)  x 6 weeks

rrucliin(j

36.00  Laborhours

3B.00  Equipment  hours

'i.l46

l.affl!i

i.;"10

1.350

4610

1.62a

Move  in & out

05  Move  In & Out

'I O Gather  Tools  & Equlpmem  . 
Move  in & out

12.00  Lsborhours

8.00  Equlpment  hotxs

Temp  11tillties  usage

25  Cell Phone  - Job  Slte

Tamp  utilities  usags

Travel  '

alD ProjMgrTtavel4tnps@al00mlles

20  SuptTravell0tnps@100mlles

Travel

Safety  Equipment

00  Saisty  Equipment

Safety  Equlpment

Tools  & Equip

SO SmallTools&MlscExpanse

Tools  & Equip

01} & Gasoline

(10 0il  & Gasollne

Oil  & Gasoline

t8la

t82(1

1.85(1

Current  Cleanup

00  Curnent  Cleanup

05  Walk-off  Pads  - Case  of 24"  x 36"

Current  Cleanup

96ODO  Labor  hours

Dumpster  Rental

10  30 CY Rail  Off  Dumpstet

Dumpster  Rental

Flnal  Cleanup

00  Flnal  Cleanup

Final  Cleanup

1 6.00  Laborhours

i,00  MO 9,076

9,078

38.00  Hrs 1659

-1,869

8.00  Hrs  369

2.00 0H 3
660

j.QCl  Mo

400.0[)  Ml

I,000.00  Mi

1.00  LS

tOO  LS

1.00  MCI

2.00  MO

'l.(10  Box

2.00  Tips

i.OO  Dad

-  108

106

265

2 (i5

3 ,910  '191

303

3,910  494

652  42

652  42

1,009

i,D[)9

-  951

951

9,075.58  7MO 9,078

9,076

74.13  /His  2,689

2,e89

74.IB  /Hrs

gCl.76 /CH

5)3

182

775

75.11 lMo

0.50 /Ml

0.50 /Ml

106.'l5  tis

7!15.'l4  /LS

zes.:17  IMo

2,050.58  /Mo

302.53  lBox

475.72  /Trps

694.I  B lDa9
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Neighborgall  Construction  Co. Standard  Estimate  Report

10-039  WVSC  3rd  Flr  Toile

Page  3

71(i/2010  9:52  AM

gescription Taksoff  Qty Amount  Amount Amount

"-=-. "l i'.Eq4meKt.-'i
Name Amount Amount  Unit  Cost Amount

2.900

GENERAL  REQUIREMENTS

333.000  Labor  hours
44.(Xl  Equlpment  hours

DEMOLITION

15,847 1,704 -f,234 1,727 20,511

2.93tl

5.000

Interior  Demo

00 Haul Debris From Floors
70 Demo ceramic  tlle
92 Demo toilet  accessorles
94  Dsmo  toilet  parL (mslsl)

Remove  Urinal Caver
Remove  Vltrallte  Panels
Remove  Radletor  Cover

Interior  Demo
73.6CI Labor  hours

'16.00 Equipmeni  hours

DEMOLITiON

73.60  Labor  hours
'16.00 Equipment  hours

METALS

8.00  CH
237.00  SF

8.00  Ea
2.00  Ea
I.OO CH
8.(XI CH
1.50  CH

652
1,303

65
122

91
728
136

3,095

3,095 43

8t4e  /CH
6.e82  /SF
8.15 lEa

61.10 {Ea
90.77 /OH
gO.76 ICH
90.76 /CH

652
1,347

65
122

91
728
136

3,139

s,tsg

8.600

n  -

6.000

Mlsc Matal

SS Base
SS Base Installation

Mlsc  Metal
16.0(]  Labor hours

METALS

16.00  Laborhours

WOOD  & PLASTICS

"18.€O LF
8.00  CH

726 21

- Cabell  Sheet  Metal  &

o o o

93.41 /CH

747.

6.103

6.ila

B.190

6.200

n  -

lx3  Blocking

%  lx3FlmTreated

'lx3  Block'ng
12.00  Laborhours

2x4 Blocking

12  2x4 Standard  Lumbeta

2x4 BlocklBg
'l B.47 Labor  hours

Plywood

14 1/2"Flretieatedplywood
'la Ext  Plywood

Pl9Wood
5.00  Labor  hours

Finish  Carpentry

SS Channels  - 3 Each
SS Channel  Installaklon

100.00  LF

il6.00  LF

96.00  SF
2.00  Pc

tOO  LS
3.OCI CH

150
100

25(1

i 05
149

254

5,'718
19

- Cabefi Sheet  Metal &

6,312  /LF

7.OB /LF

2.B6 /SF
124.34  /Pc

5,718.38 /LS
56.41 /CH

255
249

504

5,718
't6g
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Standard  Estimate  Report

10-039  WVSC  3rd  Flr  Tofle

Page  4

7/612010  9:52  AM

Item

a.!i(10

n  -

8.8€0

7.000

Descrlptlon

Finish  Carpentry

3.00 Labor  hours

C.asework

SS Countertop
SS Counteriop  Installatlon

Drawer  Guldes

Casework
12.00  Laborhouts

Rou(lh  Hardware
00 Rough Hardwara

Rough  Hardware

WOOD  & PLASTICS

47.47  Labor  hours

THERMALIMOISTURE

TakGOTr Qty Amount  Amount

I!iO  '5,737

Amount  Name  Amount Amount  Llnl)Cost  Amount

I .0[]  LS
6.00  CH

2.00  Ea

I.CIO LS 212

212

2,375  8,324

- Cabell  Sheet  Metal &
ICI(1.OB /CH
21.23 /Ea

600

42

643

212.31 ILS 212

212

8,699

7.910

8.000

CaulkingtSealant
00 Caulking{Ssalanls  - Vikallte  Panels

Clean Vltialiie  Panels

Caulking/Sealant
32.(X) Labor  hours

THERMALIMOISTURE
32.OC1 Labor  hours

DOORS  & WINDOWS

1.00  LS
l.(10  LS

664
652

1,348

1,316

265
1 €6

372

372 o

929.85 /LS
757.83 ILS

930
75!1

1,688

o 1,688

8.8[10

n  -

g.oo0

Glass  & Glazlng

Mirror

Glass  & Glazlng

DOORS  & WINDOWS

FINISHES

1.00  LS

o

54a Central  Glass ol Cha

848

o 548 o

547.84 ILS s<a

648

548

9.26(1

n

g.300

It

9.900

Gypsum  Board

00 Gyp Board Sub

Gypsum  Board

Flooring

oo Ceiamlc  nle  Sub

Paintli'ig

10  PalntCeiling
II  PalntWalls

Palnting
72.(X) Labor  hours

1.00  LS

tO(l  LS

23a96  SF

25).20  SF
1486
1 ,488

2,971

- . CornerSione  Floor

7,941

"  CometSkone  Floor

126
137

263

7,941.2[]  ILS 7,941

7,M1

6.80 /SF
6.26'l  /SF

i  ,611
i .823

3,234
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Item

'lO.OOO

Description

FINISHES

72.00  Lsborhours

S PECjALTIES

'10.10(I

n

n

Toilet  Compartments

CY ToiletCompatlmentSuppller

IFi  Toilet  Compartments  (St.  Steel)  Flr. Mtd.

Toilet  Compar!ments

8.00  Lsbor  hours

gbl8

gb42

g54a

12.000

Toilet  Mcessories

Tollet  Accessorles  Suppller

Liquid  Soap  Dlspenser

Toilet  Tissue  Dlsp.  Slngle

Toilet  Seat  Covet  Dispensor

Combo  Towel  Disp./Waste  Receptacle

Framed  Minor  16"  x 3[]"

Clothes  Hook  (Single)

Grab  Bar  18"  Long

Grab  Bar  42"  Long

Grab  Bar  48" Long

Toilet  Accessories

6.42   Labor  hours

SPECIALTIE  S

14.42  Labtirhnuts

FURN(SHING

al2.630

15.000

llpholstered  Booth  Furn.

Bench  Seat  & Cushlons

Llpholstered  Booth  Furn.

FURNISHING

MECHANICAL

16.40a

n

1'6.000

1B.4(10

It

Plumbing

01 Plumbing/HVAC  Sub

Plumbing

MECHAN(CAL

ELECTRICAL

'Electrica!

DO Elecb'laal  Sub

Standard  Estimate  Report

10-039  M/SC  3rd  Flr  Toile

Page  5

7/6/20'l0  9:52  AM

Takeoff  Qty Amount  Amount

Subcontract

Amount Name  Amount  Amount  UnltCost Amount

z,gvl 263 r,g*i 11,175

t00  LS

2.00  Ea

1,875

400  "

400  1,876

 Lesco

-  Lesco

1 ,874.64  /LS

2 [)0.12  /Ea 400

2,276

'1.00

2.00

2.00

2. €0

1 .Oa

1. 00

2. OC1

al.Oa

i .Oa

t[Xl

50

33

50

50

25

25

25

38

25

321

1 ,057.26  /LS

25.02  /Ea

16.67  /Ea

25.02  lEa

50.02  {Ea

25.02  /Ea

'12.51 lEa

25.03  lEa

37.52 /Ea

25.01 lEa

1 ,057

50

33

5CI

50

2 5

25

25

38

25

1,378

72f 2,932 3,653

i.OO  LS '1,263

-1,263

1,263

'1,263.21  /LS 1,263

1,263

1,263

1.00  LS

o o

4,031  Hatris  Brothers  Roof

4,031

4,031 o o

4,030.91  /LS 4.031

4,031

4,03"i

1.00  LS 3,839  South  Chaileston  Els 3,638.87  tcs 3,63EI
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Neighborgall  Construcfion  Co.

Description

Electrical

Standard  Estimate  Report

10-039  !ANSC  3rd  Flr  To//e

h  I I -Mi)erlal 8ubcontraet

Takeoff  Qty Amount Amount Amount Name Amount

3,(i39

Page  6

7/612010  9:52  AM

Amount  UnltCost Amount

3,839

ELECTRiCAL 0 o 3,639 0 o 3,639

56--000010



Neighborgall  Construction  Co. Shindard  Estimate  Report

10-039  WVSC  3rd  Rr  Toile

Estimfflte  Totals  .

Descriotion  Amount  Totals  Hours
Labor  27.052  5B8.483  hrs

Mstetlel  12879

Subconltact  16.159
Eauiomant  1.277  60.0[)O hrs

69.(194  59.094

1.958  61.060

nnnfriiri+nr  Fiiii  nn I IIAI'-n

6.412  67.462

Rate

) tinn DA

q s non o.t.
p nnn 0111

Cost  Basis Percent  of  Total

40.10%
19.09%

23.95%
'1J9%
? RFioh
87AO

') nn%
n gn'K

2A0

R :'1%
i iqvr.

9.a[l

Page  7

7/6/2010  !9:62  AM

Tota/ 67,462
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4!!'AIA DocumentG70lTM-200'l

Change  Order

PROJECT  (Name  and  address):

iVV  Supreme  Court  of  Appeals

State Capitol-Building  1, Room  E-100

Charleston,  WV  25305

TO CONTRACTOR  QVame and  address).'

Neighborgall  Constniction
1216  Seventh  Avenue

P.0.  Box  281

Hunting[on,  WV25705-0281

DATE: December  9, 2010

ARCHITECT'S  PROJECT NUMBER:

CONTRACT DATE: Decemberl9,  2008

CONTRACT FOR: Genera) Constniction

OWNER: [0

uschin=crn
CONTRACTOR: [1

FIELD: [0
OTHER: €

THE CONTRACT  IS CHANGED AS FOLLOWS:

(Inchrde,  where  app(icab[e,  any  undisputed  amount  attributable  to piaeviously  e'cecuted Conskuction  Change  Directives)
See Attached  Exhibit  'A'.

The  original  Contract  Sum  was

The  net change  by  previously  authorized  Change  Orders

The Conh'act  Sumprior  to this  Change  Order  was

The Contract  Sum  wit)  be increased  by  this  Change  Order  in the amount  of

The  new  Contract  Sum including  this Change  Order  will  be

876,156.00

1,025,533.80

1,901,689.80

36,685.00

1,938,374.80

The  ContractTime  will  be increased  byZero  (O) days.

The  date  of  Substantial  Completion  as of  the date of  this  Change  Order  therefore  is September  15, 2009

NOTE: Tbis  Change  Order  does  not  include  changes  in  the  Contract  Sum,  Contract  Time  or

Gttaranteed  Maximum  Price  wbich  have  been  authotized  by  Construction  Change  Directive  until

the cost  and  time  have  been  agreed  upon  by  boththe  Owner  and Contractor,  in  which  case a

Change  Order  is executed  to supersede  the Corstniction  Change  Directive.

NOT VALID  UNTIL  SIGNED  BY THE ARCHITECT,  CONTRACTOR  AND  OWNER.

Silting  Associates,  Inc.

ARCHITECT  (Fbm  name)

Neighborgall  Constniction

CONTRACTOR  (Fbm  name)

405 Capitol  Street, UpperAtrium  1216 SeventliAvenue

Charleston.  WV  25301  p.o.  Box  281

I  .  a  i   Huntingfon,1W25705-0281

BY (%iatureJ  - BY (Signahwe)
!,?';ral[t.[lt'

BY (%atureJ

Edward  B. Weber,  AIA,  LEED  AP

DATE

David  R. McCarty

(TypedDnalm/e),3 /,
DATE

WV  Supreme  Court  of  Appeals

OWNER (Firm  name)

State Capitol-Building  I, Room E-100

25305

Steven  D. Canterbury

(Typed  name)

/ - It-  H
DATE

AtA DOCument G70iTh -  2001. COpytiOht@ 1979, 1987, 2000 Bnd 2001 byThe Ameiican Institute OfArChiteClS. All rigtilS reserved.  WARNING: Th!s AIA"'
DCICtlnl':)nt tS prOteC'Ad b7 US. COpjrE4)1! LalV 4 inter(iClttonal Tr&jlip'S. unauth!)rlt4d  repmdon  ardlstribukn  aP this  A)Aa Document,  Or any
padlon  elf [.(!5a7  re!-!!jlt tn !iatt46iVil  end (:ria!  penalties, add Wi!tbe  pr(lsecttte@itoQe  maximum aXt4nt p%sibl4'  kinder Uielaw.  This documentiiias
produced by AIA software at 16:33:22 on 121091201 0 under Order No.9152982467j  which expires on 04/02/20'l 'I, and is not for resale.
llser  Notes: fll283638241

1

56--000012



WV  SUPREME  COURT  OF  APPEALS

CHANGE  ORDER  #11

Itenn71:

Item  #2:

EXHIBIT  '  A'

Item  #3:  3'd Floor  Women's  Restroo.iriX Refinish  restroom  door:  $896.00.'

Item  #4: Justices  Chan'iber  Cotridor  Work,  quoted  November  5, 2010  -  Remove

carpet  and refinish  teirazzo  floor:  519,491.00

Item  #5: Court  Room  Main  Corridor  Work  quoted  August  11, 2010  -  Patch  plaster

walls  and paint:  $6,931.00

Total  additional  cost  of  Change  Order  #11:$36,685.00
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